

Timeline & Deliverables – State Employees Health Fund Task Force

11/5

Task Force Meeting #5

Present timeline & final report outline to Task Force
Receive ideas & proposals from vendors/stakeholders
Complete discussion of options addressed in epilogue

11/9

Distribute summary of areas of inquiry via email to Task Force

Addressed in epilogue - Plan Design, Premium Contributions & Cost Sharing,
Plan Management
Other Considerations (ie hospital rate setting)

11/12

Receive feedback from Task Force members on options

11/17

Task Force Meeting #6

Present feedback findings to full Task Force
Receive testimony from hospital systems

12/1

Final report issued to Governor and JFC Co-Chairs

12/2

Public Meeting to Release Summary of Final Report

Delaware Tech, Terry Campus, ETB, Room 727 – 5:00pm

Final Task Force Report Outline

Cover Sheet

Table of Contents

Executive Summary

Introduction

Section 1 – Framework & Context

Section II – Benchmarking & Trends

Section III – Payment Reform

Section IV – Areas of Inquiry

Plan Design

Premium Contribution & Cost Sharing

Plan Management

Other Considerations (outside epilogue)

Section V – Findings & Recommendations

Appendix

- A. Section 73 of House Bill 225
- B. Task Force Members and Staff
- C. Minutes and Materials of Task Force Meeting of September 9, 2015
- D. Minutes and Materials of Task Force Meeting of September 22, 2015
- E. Minutes and Materials of Task Force Meeting of October 8, 2015
- F. Minutes and Materials of Task Force Meeting of October 22, 2015
- G. Minutes and Materials of Task Force Meeting of November 5, 2015
- H. Minutes and Materials of Task Force Meeting of November 17, 2015
- I. September State Employees Health Plan Task Force Public Testimony Minutes and Materials
- J. Materials for December 2, 2015 Public Meeting - State Employees Health Plan Task Force Final Report Overview